
  
 

2.1 Appendix A: Exterior Hard Wall Containment Barrier   
Option 1 

  
 

 



 

 

 
 
Exterior Hard Wall Containment Barrier Option #1 
 
The windows  at  130 Cedar St.  are being  abated  as Asbestos Containing Materials. A 
decision  has  been made  to  abate  these windows under  full  containment. To  comply 
with  the  NYCDEP  regulations  and  approved  variances,  a  poly  covered  hard  wall 
containment barrier will be attached and sealed to the exterior of the building columns 
to seal off the window openings and to abate the windows into the building. Due to the 
attacks on 9/11, portions of the building exterior exposed to the falling debris have been 
damaged.   
 
One of the following Exterior Hard Wall Containment Barrier Options will be utilized 
dependent on whether the exterior of the spandrel wall is breached or not, whether the 
interior  of  the  spandrel wall  has manmade  openings  or  not  and whether  the  brick 
cladding on  the  columns on  either  side of  the window/spandrel bay are damaged or 
not.  
 
Option #1 
 
This  option  for  construction  of  an  exterior  hard walled  containment  barrier will  be 
utilized when  there  is  an  exterior breach  in  the  two wall unit  spandrel wall  and  the 
brick cladding on the columns on either side of the bay are intact.  A double six mil poly 
covered plywood barrier will be anchored to the brick cladding on each side of the bay, 
column to column and on the top and bottom of the barrier, from slab to slab. Caulking 
and foam will be utilized as necessary to seal this barrier. A foam sealed plywood insert 
will be  installed at the top and the bottom of this barrier to seal the set back from the 
column brick cladding to the slab brick cladding. The windows, window caulking and 
the  two  wall  unit  spandrel  walls  will  be  abated  and  demolished  into  the 
building/containment. 
 
Option #1A 
 
Where there is no breach in the exterior of the spandrel wall, the brick cladding on the 
columns are  intact and  the  inside of  the spandrel walls exhibit manmade openings, a 
hard walled containment as in Option #1 will be erected.  Additionally in this option, a 
plywood and wooden stud support will also be anchored up against the exterior of the 
brick cladding of the spandrel wall.  This support will allow for the interior clay wall to 
be  abated  and demolished  into  the  building/containment.  In  the  case  of  a manmade 
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opening,  abatement will  occur  only  in  the  immediate  area  around  the  opening.  (See 
Appendix C Bay Damage Diagrams) Additionally, the windows and window caulking 
will  be  abated  and  demolished  into  the  building/containment.  Once  the 
abatement/demolition is performed the exterior brick cladding and the cast concrete cap 
of  the  two  wall  unit  spandrel  wall  will  remain  standing.  Subsequent  to  the 
window/window caulking abatement and as part of  the  floor/containment abatement, 
the interstitial space, which is the  inside surface of the exterior brick cladding,  will be 
cleaned as any other non‐porous concrete surface, encapsulated and left for demolition 
during the selective demolition phase.  
 
Option #1B 
 
Where there are no breaches in the two wall unit spandrel wall, and the brick cladding 
is  in  tact  on  the  columns,  a  double  six  mil  poly  covered  plywood  barrier  will  be 
anchored to the brick cladding on each side of the bay, column to column, and on the 
top of the barrier at the floor slab above and on the bottom at the stone cap supporting 
the window sitting on top of the two wall spandrel unit. The containment will allow for 
the  windows  and  window  caulking  to  be  abated/demolished  into  the 
building/containment. Subsequent  to  the window/window caulking abatement and as 
part  of  the  floor/containment  abatement,  the  interior  spandrel  wall  surface  will  be 
cleaned and encapsulated. The exterior surface would have been cleaned as part of the 
Building Façade Clean‐up in Phase I A & B. The cleaned two wall spandrel unit and the 
stone cap will be left for demolition during the selective demolition phase.  





  
 

2.2 Appendix B: Exterior Scaffold Hard Wall Containment 
Barrier Option 2 

  
 

 



 

 

Exterior Scaffold Hard Wall Containment Barrier Option #2 
 
Option #2 
 
This option will be utilized when the brick cladding on the columns is damaged or not 
intact thus prohibiting proper anchoring and sealing of a single hard plywood barrier. 
In this case, a hard barrier containment will be set up on the exterior scaffold to include 
a floor and ceiling sealed to the exterior of the building. This will allow for abatement 
and  demolition  of  the  windows,  spandrel  wall  and  any  loose  or  damaged  brick 
cladding into the building/containment. 
 





  
 

2.3 Appendix C: Bay Damage Diagrams 
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NOTE:  Bays with options not specified have not been inspected from the exterior of the building due to a lack of accessible scaffold planking
Visual inspections will be performed and the options will be determined and provided to the regulators on a weekly basis.  
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2.4 Appendix D: Selective Demolition Drawings 

  
 

 

 









  
 

2.5 Appendix E: Schedule 

  
 

 

 



Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

RESP

130 CEDAR PROJECT
C 930 Pre-abatement 245* 21JUN06A 12JUN07 LAVA

C 1130 Community Air Monitoring 274* 30MAY07 27FEB08

C 940 Abatement 184* 13JUN07 21JAN08 LAVA

C 1120 Demolition 94* 15OCT07 27FEB08

C 270 Construction 418* 11JAN08 24AUG09 LAVA

C 920 FF&E 90 20APR09 24AUG09 MAST

MILESTONES
C 280 Award contamination remediation consult contract 0 21JUN06A MAST

C 1061 Introduce abatement and demo plan to EPA 0 03OCT06A RJL

C 290 Contamination remediation approval by EPA 0 26MAR07 EPA

C 990 DEP approve ACP9 and variances 0 26MAR07 DEP

C 131 DOT permits approved 0 27MAR07 VIT

C 1160 Client notice to proceed 0 23APR07

C 1000 Start abatement 0 13JUN07 LAVA

C 250 Complete Construction Documents 0 09JUL07 KOEN

C 980 Building permit 0 06AUG07 VIT

C 180 Hook up temporary electric 0 24AUG07 CONED

C 170 Hoist install complete 0 17SEP07 HIRI

C 410 Crane erection complete 0 10JAN08

C 620 Start Construction 0 11JAN08 LAVA

C 230 Complete abatement and demo 0 27FEB08 LAVA

C 921 Hook up permanent electric 0 26MAR08 CONED

C 1040 Complete steel erection and remove crane 0 24APR08 LAVA

C 911 Hook up gas, water, and sewer 0 12JUN08 CONED

C 480 Complete foundation work 0 25JUN08 LAVA

C1270 Install building facade 0 02OCT08 LAVA

C 440 Commission elevators and sign off 0 10MAR09 LAVA

C 900 Energize electrical system 0 10MAR09 LAVA

C1170 Test and commission sprinkler system 0 05MAY09 LAVA

C1060 Commission HVAC system 0 11MAY09 LAVA

C1280 Complete lobby construction 0 23JUN09 LAVA

C 940 Complete construction 0 24AUG09 LAVA

PRE-CONSTRUCTION
C 150 Construction means and methods 20 15MAY06A25MAY06ALAVA

C 180 Submit preliminary construction schedule 10 21JUN06A 21JUN06A LAVA

C 130 Submittal and approval - Site Logistics Plan 90 21JUN06A 26MAR07 LAVA

C 370 Thorough sealing of building 15 02AUG06A16AUG06A

C 380 EPA inspection and sampling plan review 36 17AUG06A03OCT06A EPA
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

RESP

C 1060 Trial run of presentation to EPA 0 12SEP06A RJL

C 1070 Submit drafts of abatement documents 0 12SEP06A RJL

C 260 Review of Abatement & Demo Specification 17 12SEP06A 02OCT06A LAVA

C 261 Review of Emergency Action Plan 17 12SEP06A 02OCT06A LAVA

C 262 Review of Health & Safety Plan 17 12SEP06A 02OCT06A LAVA

C 263 Review of Community Monitoring Specification 17 12SEP06A 02OCT06A LAVA

C 264 Review of Waste Management Plan 17 12SEP06A 02OCT06A LAVA

C 265 Review of Quality Assurance Project Plan 17 12SEP06A 02OCT06A LAVA

C 266 Review of Spec. for Removal from Containment 17 12SEP06A 02OCT06A LAVA

C 1062 Introduce abatement and demo plan to EPA 0 03OCT06A RJL

C 210 Additional sampling and survey 4 05OCT06A 08OCT06A RJL

C 900 Submit abatement and demo plan to EPA 0 31OCT06A RJL

C 240 EPA review of abatement & demo spec 30 31OCT06A 17JAN07A EPA

C 250 File ACP9 and Variances 25 22NOV06A26MAR07 NOVA

C 1090 Respond to EPA comments and re-submit 7 18JAN07A 31JAN07A RJL

C 1100 EPA final review and approval 16 01FEB07A 26MAR07 EPA

C 991 Regulator approval of abatement & demo plan 0 26MAR07 EPA

C 1140 Review and finalization of contracts 20 27MAR07 23APR07 LAVA

C 1150 Award construction management contract 0 23APR07 MAST

C 1170 Award abatement contract 0 23APR07 MAST

C 1180 Award demolition contract 0 23APR07

C 1190 Award environmental consulting contract 0 23APR07 MAST

C 1200 Award community monitoring contract 0 23APR07 MAST

C 1110 Set up air monitoring equipment 25 24APR07 29MAY07 RJL

C 200 Pre-Purchase Long Lead Items 30 25MAY07 09JUL07 LAVA

C 270 Background community monitoring 10 30MAY07 12JUN07 RJL

C 1050 Forensic inspection of roof 3 13JUN07 15JUN07 OCME

C 170 Bidding and Contracts Award for Construction 50 10JUL07 18SEP07 LAVA

C 140 Install exterior hoist 15 24AUG07 14SEP07 HIRI

DESIGN
C 160 Floor plans & program 25 21JUN06A 22SEP06A KOEN

C 150 Design review #1 5 18SEP06A 22SEP06A KOEN

C 140 Design Development 30 25SEP06A 03NOV06AKOEN

C 530 File for DoB BN number 0 30OCT06A KOEN

C 160 Design review #2 10 06NOV06A17NOV06AKOEN

C 240 Construction Documents - 50% complete 17 20NOV06A04MAY07 KOEN

C 320 Design review #3 9 07MAY07 17MAY07 KOEN

C 330 Construction Documents - 75% complete 19 18MAY07 14JUN07 KOEN

C 230 Design Review #4 5 15JUN07 21JUN07 KOEN
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Trial run of presentation to EPA

Submit drafts of abatement documents

Review of Abatement & Demo Specification

Review of Emergency Action Plan

Review of Health & Safety Plan

Review of Community Monitoring Specification

Review of Waste Management Plan

Review of Quality Assurance Project Plan

Review of Spec. for Removal from Containment

Introduce abatement and demo plan to EPA

Additional sampling and survey

Submit abatement and demo plan to EPA

EPA review of abatement & demo spec

File ACP9 and Variances

Respond to EPA comments and re-submit

EPA final review and approval

Regulator approval of abatement & demo plan

Review and finalization of contracts

Award construction management contract

Award abatement contract

Award demolition contract

Award environmental consulting contract

Award community monitoring contract

Set up air monitoring equipment

Pre-Purchase Long Lead Items

Background community monitoring

Forensic inspection of roof

Bidding and Contracts Award for Construction

Install exterior hoist

Floor plans & program

Design review #1

Design Development

File for DoB BN number

Design review #2

Construction Documents - 50% complete

Design review #3

Construction Documents - 75% complete

Design Review #4
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C 200 Final Coordination & Detailing 11 22JUN07 09JUL07 KOEN

C 190 Submit CDs to DOB for building permit 20 22JUN07 20JUL07 KOEN

C 340 Construction Documents 100% 0 09JUL07 KOEN

C 390 Respond to DOB comments and reapply 11 23JUL07 06AUG07 VIT

C 981 Building permit 0 06AUG07

MEP DESIGN
C 720 Program & equipment layout 25 21JUN06A 22SEP06A LOR

C 850 M&E room design 10 25SEP06A 06OCT06A LOR

C 870 MEP plans & diagrams 19 10OCT06A 03NOV06ALOR

C 880 Final coordination with architect 37 06NOV06A04MAY07 LOR

C 630 Coordinate MEP shop drawings 25 09JAN08 12FEB08 LOR

ABATEMENT
C 480 Install temporary decon unit 5 05JUL06A 05JUL06A

C 490 Install abatement area partition 8 13JUN07 21JUN07 LAVA

C 960 Total abatement duration 159* 13JUN07 20DEC07

C 860 Install hanging scaffold in 90 West courtyard 5 18JUN07 22JUN07 HIRI

C 500 Abate south 1st floor/loading dock/main stairway 10 22JUN07 03JUL07

C 510 Wash down building facade 20 23JUN07 17JUL07

C 520 Construct decons/shanties/locker rooms 5 18JUL07 23JUL07 LAVA

C 540 Seal gap between building and 90 West St. 5 18JUL07 23JUL07

C 1020 Abate roof mechanical spaces 5 24JUL07 28JUL07

C 1080 Abate/demo west roof parapet 10 24JUL07 03AUG07

C 560 Abate/demo - 10th, 11th & 12th floors 43 24JUL07 12SEP07

C 570 Abatement - 9th floor 10 13SEP07 24SEP07

C 550 Roof abatement 20 15SEP07 09OCT07

C 580 Abatement - 7th and 8th floors 15 25SEP07 12OCT07

C 590 Abatement - 5th and 6th floors 12 13OCT07 26OCT07

C 600 Abatement - 3rd and 4th floors 12 27OCT07 09NOV07

C 610 Abatement - 2nd floor 10 10NOV07 21NOV07

C 630 Abatement - remaining 1st floor & basement 15 24NOV07 11DEC07

C 980 Abate freight elevator shaft & all equipment 8 12DEC07 20DEC07

C 640 Filing and inspection 10 21DEC07 07JAN08

C 660 Final report and signoff 10 08JAN08 21JAN08

DEMOLITION
C 670 Roof demolition - north slab & remaining parapet 10 15OCT07 26OCT07 ALLS

C 700 Demo exterior walls and stair - 12th floor 10 29OCT07 09NOV07 ALLS

C 710 Demo exterior walls and stair - 11th floor 10 12NOV07 27NOV07 ALLS

C 740 Demo exterior walls and stair - 10th floor 6 28NOV07 05DEC07 ALLS

C 750 Demo exterior walls and stair - 9th floor 6 06DEC07 13DEC07 ALLS
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Final Coordination & Detailing

Submit CDs to DOB for building permit

Construction Documents 100%

Respond to DOB comments and reapply

Building permit

Program & equipment layout

M&E room design

MEP plans & diagrams

Final coordination with architect

Coordinate MEP shop drawings

Install temporary decon unit

Install abatement area partition

Total abatement duration

Install hanging scaffold in 90 West courtyard

Abate south 1st floor/loading dock/main stairway

Wash down building facade

Construct decons/shanties/locker rooms

Seal gap between building and 90 West St.

Abate roof mechanical spaces

Abate/demo west roof parapet

Abate/demo - 10th, 11th & 12th floors

Abatement - 9th floor

Roof abatement

Abatement - 7th and 8th floors

Abatement - 5th and 6th floors

Abatement - 3rd and 4th floors

Abatement - 2nd floor

Abatement - remaining 1st floor & basement

Abate freight elevator shaft & all equipment

Filing and inspection

Final report and signoff

Roof demolition - north slab & remaining parapet

Demo exterior walls and stair - 12th floor

Demo exterior walls and stair - 11th floor

Demo exterior walls and stair - 10th floor

Demo exterior walls and stair - 9th floor
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C 760 Demo exterior walls and stair - 8th floor 6 14DEC07 21DEC07 ALLS

C 950 Demo elevator machine room 3 21DEC07 26DEC07 ALLS

C 970 Demo elevator equipment 6 21DEC07 31DEC07 ALLS

C 770 Demo exterior walls and stair - 7th floor 6 24DEC07 02JAN08 ALLS

C 780 Demo exterior walls and stair - 6th floor 6 03JAN08 10JAN08 ALLS

C 790 Demo exterior walls and stair - 5th floor 6 11JAN08 18JAN08 ALLS

C 800 Demo exterior walls and stair - 4th floor 6 21JAN08 28JAN08 ALLS

C 810 Demo exterior walls and stair - 3rd floor 6 29JAN08 05FEB08 ALLS

C 820 Demo exterior walls and stair - 2nd floor 6 06FEB08 13FEB08 ALLS

C 830 Demo exterior walls and stair - 1st floor 6 14FEB08 21FEB08 ALLS

C 1010 Demo freight elevator shaft 10 14FEB08 27FEB08 ALLS

C 840 Demo passenger elevator shaft 10 14FEB08 27FEB08 ALLS

SIDEWALK BRIDGE AND SCAFFOLD
C 300 Maintain sidewalk bridge and pipe scaffold 441* 15MAY06A13FEB08 HIRI

C 310 Remove pipe scaffold & sidewalk bridge 5 14FEB08 20FEB08 HIRI

STRUCTURAL AND MISCELLANEOUS STEEL
C 730 Structural Const. Documents - 50% complete 28 29SEP06A 08NOV06ASEV

C 350 Structural Const. Documents - 100% complete 28 09NOV06A04MAY07 SEV

C 360 Bid structural steel 25 07MAY07 11JUN07 LAVA

C 290 Structural and misc. steel shop drawings 40 12JUN07 07AUG07

C 320 Fabricate structural steel, deck & stairs 90 08AUG07 17DEC07

C 400 Erect Crane 20 12DEC07 10JAN08

C 330 Install structural steel, deck & stairs 45 11JAN08 13MAR08

C 300 Fabricate roof steel 30 01FEB08 13MAR08

C 310 Install steel at roof structure 30 14MAR08 24APR08

C 350 Fireproof structural steel 15 25APR08 15MAY08

CONCRETE
C 430 Concrete shear walls - 8th to 12th floors 25 21FEB08 26MAR08

C 970 Concrete slab on deck at building addition 50 13MAR08 21MAY08

C 440 Concrete shear walls - 5th to 7th floors 15 27MAR08 16APR08

C 360 Waterproofing work and basement concrete 60 03APR08 25JUN08

C 460 Concrete shear walls - basement to 4th floor 25 17APR08 21MAY08

C 1030 Concrete work at roof 15 01MAY08 21MAY08

C 370 Reinforce existing superstructure/infills/pads 15 22MAY08 11JUN08

EXCAVATION
C 450 Excavation and dewatering 25 28FEB08 02APR08

MASONRY
C 380 Rebuild west masonry wall 65 11JAN08 10APR08
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Demo exterior walls and stair - 8th floor

Demo elevator machine room

Demo elevator equipment

Demo exterior walls and stair - 7th floor

Demo exterior walls and stair - 6th floor

Demo exterior walls and stair - 5th floor

Demo exterior walls and stair - 4th floor

Demo exterior walls and stair - 3rd floor

Demo exterior walls and stair - 2nd floor

Demo exterior walls and stair - 1st floor

Demo freight elevator shaft

Demo passenger elevator shaft

Maintain sidewalk bridge and pipe scaffold

Remove pipe scaffold & sidewalk bridge

Structural Const. Documents - 50% complete

Structural Const. Documents - 100% complete

Bid structural steel

Structural and misc. steel shop drawings

Fabricate structural steel, deck & stairs

Erect Crane

Install structural steel, deck & stairs

Fabricate roof steel

Install steel at roof structure

Fireproof structural steel

Concrete shear walls - 8th to 12th floors

Concrete slab on deck at building addition

Concrete shear walls - 5th to 7th floors

Waterproofing work and basement concrete

Concrete shear walls - basement to 4th floor

Concrete work at roof

Reinforce existing superstructure/infills/pads

Excavation and dewatering

Rebuild west masonry wall
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ELEVATORS
C 420 Repair existing freight elevator 10 15JUN07 28JUN07 EM

C 450 Maintain existing freight elevator 123* 15JUN07 11DEC07 EM

C 410 Elevator shop drawings 55 10JUL07 25SEP07

C 420 Fabricate elevators 180 26SEP07 10JUN08

C 430 Install elevators 120 11JUN08 26NOV08

PLUMBING
C 470 Temporary water for pre-construction phase 227* 05JUL06A 29MAY07 TMJ

C 690 Temporary water for abatement & demo 189* 30MAY07 27FEB08 TMJ

C 460 Underground plumbing SDs and permits 35 19SEP07 07NOV07

C 890 Install steam heat exchanger 20 08NOV07 07DEC07

C 660 Plumbing risers and branches SDs 40 08NOV07 08JAN08

C 470 Underground plumbing - sump pits 35 08MAY08 25JUN08

C 910 Hook up gas, water, and sewer 0 12JUN08 CONED

C 610 Water service gas connection and RPZ and equip. 75 12JUN08 25SEP08

C 600 Plumbing roughing including risers 90 26JUN08 30OCT08

C 780 Bathroom fixtures and accessories 60 18MAR09 09JUN09

HOLLOW METAL & HARDWARE
C 570 HM & hardware submittals and approval 40 19SEP07 14NOV07

C 580 Deliver door frames for masonry 70 15NOV07 26FEB08

C 740 Install HM frames 35 28NOV08 19JAN09

C 750 Install door finish hardware 30 25MAR09 05MAY09

ELECTRICAL
C 650 Temporary power & light for pre-construction 227* 05JUL06A 29MAY07 MATR

C 680 Temporary power for abatement & demo 189* 30MAY07 27FEB08

C 640 Electrical submittals 40 19SEP07 14NOV07

C 690 Electric service and distribution 90 15NOV07 25MAR08

C 680 Electric risers and rough-in 110 15NOV07 22APR08

C 920 Hook up permanent electric 0 26MAR08 CONED

C 720 Lighting fixture roughing kits 60 10NOV08 03FEB09

C 890 Install light fixtures 15 18FEB09 10MAR09

HVAC
C 650 HVAC submittals and SDs 50 19SEP07 30NOV07

C1050 Deliver/install HVAC equipment 150 03DEC07 01JUL08

C1030 Install fire smoke purge system 75 02JUL08 15OCT08

C 670 Fabricate and install sheetmetal 86 05DEC08 07APR09

C 870 Install grilles and diffusers 14 08APR09 27APR09

C1070 Balance HVAC system 10 28APR09 11MAY09
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Repair existing freight elevator

Maintain existing freight elevator

Elevator shop drawings

Fabricate elevators

Install elevators

Temporary water for pre-construction phase

Temporary water for abatement & demo

Underground plumbing SDs and permits

Install steam heat exchanger

Plumbing risers and branches SDs

Underground plumbing - sump pits

Hook up gas, water, and sewer

Water service gas connection and RPZ and equip.

Plumbing roughing including risers

Bathroom fixtures and accessories

HM & hardware submittals and approval

Deliver door frames for masonry

Install HM frames

Install door finish hardware

Temporary power & light for pre-construction

Temporary power for abatement & demo

Electrical submittals

Electric service and distribution

Electric risers and rough-in

Hook up permanent electric

Lighting fixture roughing kits

Install light fixtures

HVAC submittals and SDs

Deliver/install HVAC equipment

Install fire smoke purge system

Fabricate and install sheetmetal

Install grilles and diffusers

Balance HVAC system
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BUILDING FACADE
C1100 Building facade shop drawings 66 19SEP07 24DEC07

C1110 Fabricate wall facade 120 26DEC07 11JUN08

C1120 Install facade 100 15MAY08 02OCT08

ARCHITECTURAL METAL AND GLASS
C1140 Arch. metal and glass shop drawings 65 26DEC07 26MAR08

C1150 Fabricate storefront & architectural metal work 100 27MAR08 14AUG08

C1160 Install storefront & architectural metal work 55 03OCT08 18DEC08

SPRINKLER SYSTEM
C 620 Sprinkler SDs submittal & approval 45 19SEP07 21NOV07

C 910 Sprinkler rough-in 60 24NOV08 17FEB09

C 880 Install sprinkler heads 45 18FEB09 21APR09

ROOFING
C1010 Repair existing leaks in roof 5 13JUN07 19JUN07 WS

C1020 Temporary roofing - 10th floor 2 13SEP07 14SEP07 LAVA

C1000 Roofing membrane 48 22MAY08 29JUL08

C1010 Terrace and roof pavers 37 30JUL08 18SEP08

DRYWALL
C 710 Drywall layout framing and GWB 110 31OCT08 06APR09

C 730 Ceilings 50 08DEC08 17FEB09

C 760 Tape and spackle 66 03FEB09 05MAY09

CERAMIC AND STONE
C 850 Ceramic tile and stone 90 18FEB09 23JUN09

MILLWORK
C 820 Submit millwork shop drawings 76 31OCT08 17FEB09

C 830 Fabricate millwork 83 18FEB09 12JUN09

C 840 Install millwork 50 15JUN09 24AUG09

FLOORING
C1200 Flooring submittals and approvals 56 31OCT08 20JAN09

C1210 Fabricate and deliver flooring 65 21JAN09 21APR09

C 810 Install flooring 20 22APR09 19MAY09

PAINTING
C 790 Painting 80 18FEB09 09JUN09

FF&E
C 860 Deliver and install FF&E 90 20APR09 24AUG09
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Building facade shop drawings

Fabricate wall facade

Install facade

Arch. metal and glass shop drawings

Fabricate storefront & architectural metal work

Install storefront & architectural metal work

Sprinkler SDs submittal & approval

Sprinkler rough-in

Install sprinkler heads

Repair existing leaks in roof

Temporary roofing - 10th floor

Roofing membrane

Terrace and roof pavers

Drywall layout framing and GWB

Ceilings

Tape and spackle

Ceramic tile and stone

Submit millwork shop drawings

Fabricate millwork

Install millwork

Flooring submittals and approvals

Fabricate and deliver flooring

Install flooring

Painting

Deliver and install FF&E
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